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FUND INFORMATION 
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Funding  For 2019:  USD 3,117,765 

Goals  To address environmental, economic, health, food and social 
insecurities in the most vulnerable areas of the Aral Sea region 
through bringing innovative solutions in addressing the 
environmental issues, improving the access of affected rural 
population to basic services and poverty reduction. 

Expected Outcomes  Outcome 1: The stress on local communities due to the 
deteriorating environmental situation reduced 

Outcome 2: The employment and income generation 
opportunities for local communities increased  

Outcome 3: Local community access to affordable and healthy 
food and clean drinking water secured 

Outcome 4: The overall health of the local population 
improved, and healthy lifestyle promoted 

Outcome 5: The living conditions of local populations 
improved, with particular focus on vulnerable groups such as 
women, children and youth 

Reporting period  January - December 2019 

Participating UN 
Organizations in 2019 

 UNDP, UNICEF, UNFPA, UNESCO, UNODC, FAO 

Contact information  • Ms. Helena Fraser, UN Resident Coordinator in the Republic of 
Uzbekistan, Co-chair of the MPHSTF Steering Committee 

• E-mail: helena.fraser@one.un.org 

• Mr. Zarif Jumaev, UN RCO Focal Point 

• E-mail: zarif.jumaev@one.un.org  

• Ms. Rusyan Jill Mamiit, UN RCO, Development Coordination 
Officer, Partnerships and Development Finance 

E-mail: mamiit@un.org 
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Secretariat 
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mailto:helena.fraser@one.un.org
mailto:zarif.jumaev@one.un.org
mailto:mamiit@un.org
mailto:uktam.abdurakhmanov@one.un.org


Page ii of vii 
 

Participating UN Organizations  Contributors 

     

 

United Nations Development 
Programme (UNDP) 

 

 

 

The Republic of 
Uzbekistan 

     

 

United Nations Population 
Fund (UNFPA) 

 

 

Norway 

     

 

United Nations Children’s 
Fund (UNICEF) 

 Parallel Contributors under 
auspices of the MPHSTF 

     

 

United Nations Educational, 
Scientific and Cultural 
Organization (UNESCO) 

 

 

Japan 

     

 
United Nations Office for 
Drugs and Crime (UNODC) 

   

     

 

Food and Agriculture 
Organization (FAO) 

   

 
 
 
 
 



Page iii of vii 
 

TABLE OF CONTENTS 

 

 
LIST OF ACRONYMS ..................................................................................................................................... iv 

EXECUTIVE SUMMARY ................................................................................................................................ vi 

1. ACHIEVEMENTS OF THE FUND ............................................................................................................. 1 

MPHSTF Outcome 3. Local community access to affordable and healthy food and clean drinking water 

secured ...................................................................................................................................................... 4 

MPHSTF Outcome 4. The overall health of the local population improved, and healthy lifestyle 

promoted .................................................................................................................................................. 8 

2. FUND OPERATIONAL PERFORMANCE ................................................................................................ 11 

Fund Governance and Management ...................................................................................................... 11 

Operational Activities of the Steering Committee and the Technical Secretariat .................................. 12 

Resource Mobilization ............................................................................................................................. 13 

Challenges and Lessons Learned ............................................................................................................. 16 

3. FUND FINANCIAL PERFORMANCE ...................................................................................................... 17 

ANNEX 1. MPHSTF RESULTS FRAMEWORK................................................................................................ 25 

ANNEX 2. RISKS AND ISSUES LOG .............................................................................................................. 33 

 

 
 
 
 
 
 
 



Page iv of vii 
 

LIST OF ACRONYMS 
 
BWA  Business Women’s Association 

CCI  Chamber of Commerce and Industry  
CFP  Call for Proposals 
CDPs  Community development plans 
EU  European Union 
FAO  Food and Agriculture Organization 
FGDs  Focus Group Discussions 

GDP  Gross Domestic Product 
HMIS  Health Management Information System  
KSMI  Karakalpak State Medical Institute  
MCH  Maternal and Child Health 
MEI  Ministry of Economy and Industry  
MOA  Ministry of Agriculture 
MOH  Ministry of Health 
MPHSTF  UN Multi-Partner Human Security Trust Fund for the Aral Sea Region 

in Uzbekistan 
NGOs  Non-Governmental Organizations 
OB/GYN  Obstetrics and Gynecology 
PCA  Participatory community appraisal 

PUNOs  Participating UN Organizations 
RoK  Republic of Karakalpakstan 
SDGs  Sustainable Development Goals  
SIC ICWC  Scientific-Information Center of the Interstate Coordination Water 

Commission of the Central Asia 
SMEs  Small and Medium-Sized Enterprises  
TDK  Takhtakupir District Khakimyat 
ToR  Terms of Reference 
UNESCO  United Nations Educational, Scientific and Cultural Organization 
UNFPA  United Nations Population Fund 
UNICEF  United Nations Children’s Fund 
UNDP  United Nations Development Programme 
UNODC  United Nations Office for Drugs and Crime 
WHO  World Health Organization  

https://worldtop20.org/global-movement


Page v of vii 

 

 

 
“The approach, the partnerships and the political 
leadership are in place. Now we need to extend the 
collaboration and resources to make the vision of the 
Multi-Partner Human Security Trust Fund a reality 
and to advance sustainable development in the 
region.  
 
I therefore appeal to donor nations to help bring the 
Multi-Partner Human Security Trust Fund for the Aral 
Sea Region fully to life. 
 
The Multi-Partner Human Security Trust Fund for the 
Aral Sea Region can not only consolidate and expand 
these gains, but also serve as an example for future 
action around the world.” 

 

ANTÓNIO GUTERRES  
UN Secretary-General 
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EXECUTIVE SUMMARY 
 

This consolidated Annual Progress Report (APR) on activities implemented under the UN Multi-
Partner Human Security Trust Fund for the Aral Sea Region in Uzbekistan (MPHSTF) covers the 
period from 1 January 2019 to 31 December 2019. This APR specifically reports on the 
implementation of the joint programmes approved for funding. The report highlights the 
progress with the achievement of the MPHSTF Outcomes 3 and 4 within the Participating UN 
Organizations’ (PUNOs) joint programmes implemented in the Republic of Karakalpakstan and 
officially launched in the last quarter of 2019. The Steering Committee approved these joint 
programmes following the First Call for Proposals. UNDP and UNESCO jointly implement the first 
joint programme on “addressing urgent human securities in the Aral Sea region through 
promoting sustainable rural development” in support of Outcome 3. The second joint 
programme focuses on “improving the quality of perinatal care service to most vulnerable 
mothers and new-borns” implemented by UNICEF and UNFPA and contributes to Outcome 4. 

Despite the relatively short period of programme implementation, the two MPHSTF joint 
programmes have made significant progress towards attaining Outcomes 3 and 4. Some of the 
key achievements of the two joint programmes in 2019 are as follows: 

Programme Key Achievements 

UNDP-

UNESCO 

Joint 

Programme 

• Completed community mobilization events in Tazakonis, Beltau center and 

Mulik communities in Takhtakupir district  

• Developed comprehensive community development plans (CDPs) on 

providing access to drinking water 

• Developed project estimation documents to launch the bids for construction 

works that will benefit 2,231 rural people 

• Organized capacity development activities to increase livelihood 

opportunities to help develop potential income generation proposals 

• Organized and completed the first complex expedition of the dried-up bed 

of the Aral Sea to identify potential drought-resistant plants for cultivation 

• Finalized the needs assessment of the Takhtakupir Forestry Department to 

identify needs for building the institutional capacity, inventory of existing 

infrastructure, machinery and equipment to perform afforestation activities 

on the dried-up bed of the Aral Sea 

UNICEF-

UNFPA 

Joint 

Programme 

• Conducted baseline assessment to benchmark the indicators and to define 

the most pressing issues in eight targeted facilities for inclusion in the action 

plan 

• Analysed needs for equipment, consumables, renovation and infrastructure 

improvement in cooperation with the Ministry of Health resulting in the 

development of the technical specification for 42 key items for procurement 

• Enhanced capacity and skills of 90 healthcare providers from eight targeted 

perinatal facilities on evidence-based and hands-on new-born survival 

practices.  
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Programme Key Achievements 

• Established partnership with the Karakalpak State Medical Institute (KSMI) 

to enhance the sustainability of the programme and to lay the ground for 

the future distance-learning educational programs. 

 

Amidst the abovementioned achievements, the programmes encountered several challenges 
that served as opportunities for better planning in the next phase of implementation. Some of 
the challenges include delays in approvals by authorities in the inception phase. There were also 
logistical issues in the target communities that held back the implementation of some 
programme activities. The two joint programmes also noted the limited capacity of counterparts 
in the target communities to properly support on-the-ground activities. 

With the continued support from donors and development partners, the programmes anticipate 
that the next phase of implementation will be manageable considering the lessons learned from 
the inception phase. Overall, the MPHSTF envisage continuing its partnership and collaboration 
with the Government of Uzbekistan as well as the sub-national authorities to build, promote, and 
sustain the resilience of communities affected by the Aral Sea disaster. In the coming years, 
MPHSTF visualizes an Aral Sea region that is not only resilient but socially, economically, and 
environmentally vibrant. 
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1. ACHIEVEMENTS OF THE FUND 
 
The establishment of the UN Multi-Partner Human Security Trust Fund for the Aral Sea Region in 
Uzbekistan (MPHSTF) signifies coherence. Through the MPHSTF, the government, the UN and its 
agencies, the donor community, and the civil society jointly built a partnership that paved the 
way for solidarity in addressing the impacts of the Aral Sea disaster. The MPHSTF provides a space 
for coherence of other parallel activities and projects that support human securities in the Aral 
Sea region. Specifically, the MPHSTF aims to ensure that there is a proper mechanism for 
effective donor coordination in the Aral Sea region  to avoid duplication, fragmentation, and to 
utilize opportunities for synergies to benefit the communities in the Aral Sea region.  

 

 

Since the establishment of the MPHSTF in November 2018, the Fund has reached several 
milestones. The achievements include its formal institutionalization and operationalization, 
which includes an endorsement of its Operational Manual. The other endorsement of the Fund 
by the Republic of Uzbekistan through a Presidential Resolution is another milestone in the short 
history of the MPHSTF. 

Following the results of the first Call for Proposals (CFP) announced in late March 2019, the 
Steering Committee approved two joint proposals. In cooperation with a variety of local and 
national stakeholders, UNDP and UNESCO developed the first approved joint programme. The 
joint programme supports Outcome 3 of the MPHSTF and aims at tackling the challenges through 
the prism of multiple dimensions of human security, such as providing access to drinking water 
for  2,500  rural residents, expanding income generation opportunities through supporting SMEs 
and eco-tourism development that will benefit 250 men and women, as well as afforestation in 
the remote regions of Karakalpakstan with direct beneficiaries estimated at 1,850 people, and 
indirectly benefiting more than 300,000, people. 

The second programme of UNICEF and UNFPA responds to Outcome 4 of the MPHSTF. The joint 
programme aims to improve the quality of perinatal care services to most vulnerable mothers 
and new-borns, benefiting an estimated 26,000 pregnant women and new-borns in 
Karakalpakstan. This joint programme also seeks to improve the skills of 500 medical workers 
through dedicated training programmes. The Ministry of Health of the Republic of Uzbekistan is 
a key partner of the joint programme. 

The MPHSTF provides unified platform for the development of international 

cooperation and mobilization of donor community resources for the practical 

implementation of integrated activities aimed at improving the environmental 

and socio-economic situation in the Aral Sea region, as well as promoting joint 

efforts to achieve Global Sustainable Development Goals. 
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 Key Milestones  

January 
2019 

• The MPHSTF Steering Committee during its first meeting endorsed the institutional and operational aspects of the Fund. 

• The Committee introduced the composition of the MPHSTF Steering Committee and the Technical Secretariat as well as endorsed 
the Fund’s Operational Manual. 

• Resolution of the President of the Republic of Uzbekistan adopted the “measures to support the activities of the Multi-Partner 
Human Security Trust Fund for the Aral Sea region under the auspices of the UN” including the road map to support its activities. 

• the Presidential Resolution established an Interagency Working Commission to assist the activities of the Trust Fund and to attract 
funds from the donor community. 

 

 • The MPHSTF launched its first call for proposal and received five project proposals. March 2019 

June 2019 
• The Steering Committee agreed to proceed with the two best proposals focusing on the multi-dimension of human security 

including environmental and health securities 

 

 
• The European Investment Bank (EIB) and the Ministry of Investment and Foreign Trade of Uzbekistan signed a Memorandum of 

understanding, paving the way for EUR 100 million worth investment program to modernize irrigation systems and restore saline 
lands in Karakalpakstan drawing on the capacity of the MPHSTF. 

September 
2019 

October 
2019 

• Within the framework of the UN High-Level International Conference: “Aral Sea - Zone of Environmental Innovations and 
Technologies”, held on October 24-25, 2019 in Nukus,  about 280 participants from 28 countries, leaders and representatives of 
reputable international organizations supported the establishment of the MPHSTF and called on donor countries, international 
organizations to make a practical contribution to the Fund 

 

 • At the Consultative Meeting of the Heads of Central Asian States, the Heads of States underlined the development and expansion of 
regional cooperation in the field of environmental protection, combating climate change and mitigating its consequences for the 
region’s population, including within MPHSTF. 

November 
2019 

December 
2019 

• Launching of the UN joint programme on “Building the Resilience of Local Communities Against Health, Environmental and 
Economic Insecurities Caused by Environmental Destruction in the Aral Sea Region” funded by the Government of Japan, parallel to 
the fund, with a total budget of USD 3.2 million. 

• Decision to establish an Advisory Committee made by the members of the Steering Committee in support of coordinated and 
systematic work on development of the proposals in line with the requirements of international financial institutions (IFIs); 
accumulation of various sources of financing for socio-economic and environmental improvement programmes for the Aral Sea 
region; and the expansion of the coverage of the unified platform for dialogue among government, IFIs, donor countries, and other 
partners on various aspects of the region’s development. 

 

 
 
 
 

 
 

 



Page 3 of 34 
 
 



Page 4 of 34 
 

MPHSTF Outcome 3. Local community access to affordable and healthy food 
and clean drinking water secured 

In support of the Fund’s third outcome, the UNDP and UNESCO joint programme aims to address 
the environmental, social, and economic insecurities in the most vulnerable communities of the 
Aral Sea region through specific objectives: 

• Objective 1. Improving community resilience through ensuring access to clean drinking 
water; 

• Objective 2. Enhancing the social wellbeing of the rural population (including 
women/youth) through expanding income generation opportunities and promoting 
inclusive sustainable growth of tourism in Karakalpakstan; 

• Objective 3. Promoting climate change adaptation actions through evidence-based 
afforestation initiatives. 

In terms of the first objective about providing access to clean drinking water and improving 
relevant physical conditions of facilities that contribute to the overall improvement of health and 
well-being of the local population in Karakalpakstan, the projects accomplished the following in 
relatively short period of time.  

✓ Project estimation documents finalized for three social infrastructure projects aimed at 
providing access to clean water for the community people. At the institutional level, the 
programme conducted meetings with the Takhtakupir District Khakimiyat and District Water 
Supply Organization on the preparation of technical papers for planned water supply 
reconstruction work. Namely, the programme produced Architectural Planning Assignments 
for the water supply projects in Tazakonis, Beltau centre, and Mulik communities and 
contracted the Project Institute to develop the Project Estimation Documents.  

✓ Set of technical documents prepared for bids announcement. The programme finalized the 
full package of bidding documents. The bids launch planned for the 1st weeks of January 
2020, which will result in contracting companies to undertake the construction works. Those 
infrastructure projects will improve access to clean drinking water for 2,231 rural people.  

 

 

 

The current situation in the water purification and distribution station in Tazakonis. ©MPHSTF 
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✓ Community awareness increased and capacity enhanced to identify priorities on water 
accessibility. The programme deployed a Consultant on Community Mobilization to 
undertake community mobilization workshops, develop Community Development Plans 
(CDPs), and conduct feasibility assessment on the organization of the Drinking Water 
Associations in the target communities. These sensitization workshops raised the awareness 
of community residents on Sustainable Development Goals (SDGs), Human Security (HS) 
approach, and their interlinkages with the programme interventions towards improving 
resilience in their communities. It also covered the HS concept implemented in Uzbekistan 
and the role of MPHSTF for the Aral Sea region. The community members assessed the needs 
of target communities using participatory community appraisal (PCA) methods, identified 
priority problems, organized initiative groups, and drafted project proposals for solving 
community infrastructure problems. Community members also enhanced their skills in 
community problem mapping and ranking, analysis of environmental issues and division of 
problems by types (economic, environmental, social including health, etc.). The community 
members established initiative groups, which play a key role during social infrastructure 
projects’ implementation and ensure the community contribution in handling work on 
household connections to the water pipeline system. Gender balance considered in 
establishing the initiative groups, specifically the share of the female participants ranged 
from 45% to 50% of the total number of initiative group members. In total, three community 
mobilization workshops covered 62 community members, out of which 28 are women.  

✓ Feasibility study on the establishment of Drinking Water Organizations (DWOs) conducted 
to learn the perceptions of community people pertinent to ownership, willingness to pay, 
and building sustainability mechanisms. The programme conducted a rapid analysis at the 
grassroots level. The programme held three Focus Group Discussions (FGDs) with 
community residents to study their points of view on establishing the DWOs and taking 
ownership of the water resources and management with further technical maintenance of 
water treatment facility to ensure the sustainability of water supply. The FGD findings noted 
that there are many factors like the size of water consumers and collection fees, agreement 
with the District Water Supply Department on the ownership issues and deployment of 
Department specialists in major maintenance works, etc., that needs the agreement 
between the DWO and respective local institutions. The programme plans an in-depth 
assessment on the review of the legal basis for establishing DWOs, lead relevant 
consultations with Karakalpakstan Board of Water Supply Systems “Tuyemoyin” on water 
distribution facility ownership issues, select more densely populated community for piloting 
the organization and make the relevant decision on the actual feasibility and organizational 
structure of the DWO. 

As part of the second objective, the programme intends to support Takhtakupir district by 

establishing innovative small and medium enterprises to create employment opportunities for 

rural youth and women and enrich the local market with food products. The key achievements 

under the second objective include: 

✓ The economic development needs of Takhtakupir district studied and a collective 
decision made to focus programme interventions in strengthening the District Livestock 
Sector. The programme held a series of consultations with the key partners on 
governance and key stakeholders’ engagement aspects for output interventions. 
Specifically, the consultations included the Council of Ministers of Karakalpakstan, 
Takhtakupir District Khakimyat (TDK), Ministry of Economy and Industry (MEI), Chamber 
of Commerce and Industry (CCI), Ministry of Agriculture (MOA), Business Women’s 
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Association (BWA). To tackle the specific needs of Takhtakupir district, the programme 
team had an inception workshop with the focus on the livestock sector, as according to 
Presidential Decree1, the target district specializes in this sector. The district has well-
settled prerequisites for livestock development, it has more than 1.2 million hectares of 
pastureland for cattle and sheep. However, there are no specialized either small or big 
production facilities to process livestock raw materials despite being abundant and 
available at considerably low cost. Thus, the programme interventions will focus on 
establishing new enterprises that process livestock materials, produce milk and food 
products and engage local households and farmers to establish production value-chains, 
create employment opportunities and income sources.  

✓ The mechanism established for the selection of entrepreneurship projects. As an 
outcome of the consultations, the programme partners agreed to develop regulation for 
the review committee for the selection of entrepreneurship projects in a transparent and 
participatory manner. The committee consists of the representatives of the TDK, MEI, CCI, 
MoA, BWA and the Council of Households and Farmers and UNDP (Programme).  

✓ The programme created a portfolio of potential income generation projects. The 
programme deployed a Specialist on Livestock Development to map out the potential 
projects in the livestock sector. The portfolio of potential income generation projects 
covers the following areas: milk processing, forage production for livestock, straw and 
wool processing as well as bricks production. In February 2020, the programme will 
identify the final list of income generation projects. Afterward, the expectation is to 
launch bids for the procurement of necessary equipment and machinery. 

To support the third objective related to afforestation, the programme envisioned to initiate the 
expeditions to the dried bed of the Aral Sea in order to analyse the current situation, and based 
on this come up with practical recommendations and technical support to local forestry 
institutions in their efforts to mitigate the negative environmental consequences of the crisis.   

✓ The first expedition to the dried seabed of the Aral Sea documented the conditions of 
flora, soil, and underground water compositions; and developed recommendations on 
the drought-resistant bushes for afforestation plantations. In consultation with relevant 
partners, including the Scientific-Information Center of the Interstate Coordination Water 
Commission of Central Asia (SIC ICWC) and the International Innovation Center for Aral 
Sea Basin under the President of the Republic of Uzbekistan, the programme organized 
the first complex expedition to the dried bed of the Aral Sea region. The expedition took 
place in mid-September to mid-October 2019, covering the southern part of the dried 
Seabed in the region of Muynak, Adzhibay Bay in the western part, in the vicinity of 
Sudochye Lake, north of the Tiger’s Tail and along the Ustyurt Chink. The programme 
recruited a team of experts and technical staff, comprised of 12 national and one 
international consultants - ecologists, soil scientists, botanists, hydro geologists, GIS and 
remote sensing specialists. The expedition travelled 2,500 km, laid 35 soil sections and 
described 1,570 points on various surface classes. The expedition documented the 
current conductions of the flora, soil and underground water conductions, compared the 
current trends with the data to the last expeditions conducted in 2011; and developed 
recommendations on the drought-resistant bushes for planting in the dried bed of the 
Sea as well as methodologies to use in the process of planting. The plan is to hold the 
second expedition in May 2020. Upon completion of the second expedition, the 

 
1 Presidential Decree # 4512 “On Measures for Accelerated Development of Livestock Sector in the Republic of 

Karakalpakstan”, dated November 7, 2019. 
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programme will produce the Expedition Final Report with recommendations and 
communicate with the relevant institutions for references as well as use for the 
development of prospective profiles of projects for the Aral Sea region. 

✓ Needs Assessment of Takhtakupir Forestry Department defined their institutional, 
material-technical and human resources capacity and needs, informed about 
afforestation works scope.  The assessment covered the existing institutional capacity of 
the Forestry Department including the implemented activities for 2019 and planned 
scope of afforestation work for 2020, human resources capacity, availability of 
agricultural machinery and allocation of resources for fuel and maintenance of equipment 
and machinery. 

Takhtakupir Forestry Department. ©MPHSTF  

 

 

✓ A list of necessary machinery and equipment agreed to proceed with bidding in order 
to support the afforestation works. Based on the assessment results, the programme 
identified the demand for 17 types of necessary machinery and equipment, which 
tentatively include the following items: mobile wagon to be used in the remote areas 
during the afforestation works, welding machine on wheels, bus truck, storage tanks on 
wheels for water and petrol, tents and sleeping bags, etc. The launch of the bids for 
procurement of equipment planned for 2020, upon finalization of the technical 
specifications for the machinery and equipment.  
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MPHSTF Outcome 4. The overall health of the local population improved, and 
healthy lifestyle promoted 

This Outcome captures PUNOs’ activities in the improvement of quality in perinatal care service 
to most vulnerable mothers and new-borns. 

Although maternal mortality ratio and stillbirth rate in Uzbekistan have reduced significantly, 
disparities between the Aral Sea region and other regions of the country remain. Most deaths 
are preventable; however, systemic reform efforts are imperative to address health system 
challenges by upgrading the infrastructure, supplying essential equipment, and improving the 
quality of care. As such, the UNICEF and UNFPA joint programme aimed to support the Ministries 
of Health of the Republic of Uzbekistan and the Republic of Karakalpakstan to ensure access of 
the population to perinatal service by improving infrastructure and provision of essential 
equipment for secondary level perinatal referral facilities, and to improve quality of maternal and 
new-born health service. The programme covers 8 out of 16 districts including 3 districts that 
have most suffered from land degradation, reduction of biodiversity, climate change, 
deterioration of the health of the population with two-fold objectives of: 

• ensuring access of the population to perinatal services by improving infrastructure and 
provision of essential equipment for level II perinatal referral facilities in the Beruniy and 
Kungrad districts and Nukus city; and 

• increasing the quality of maternal and new-born health care services, and to increase the 
capacity of families to make informed choices about health and nutrition. 

In support of the above outcome and the programme’s specific objectives, the joint UNICEF and 
UNFPA programme attained the following milestones in the last quarter of 2019. 

✓ UNICEF ensured the government’s commitment to implement “Improvement of Quality 
of Perinatal Care Service to Most Vulnerable Mother and New-borns” programme. The 
Presidential Degree #4513 issued on November 8, 2019, outlined the National Strategy 
and Action Plan on maternal and child health (MCH) for 2019-2025 and incorporated the 
work plan of the joint UNICEF and UNFPA programme as one of the priority initiatives. 
Furthermore, the decree exempted procured equipment from customs duties and 
registration fees, which further simplifies the procurement and delivery process. Based 
on the joint programme example, all regional governors are requested to develop 
regional plans for 2020-2021 to improve the quality of perinatal care services. 

✓ Baseline assessment of the quality of maternal and new-born health care conducted in 
eight facilities and a detailed implementation plan to address quality gaps developed. 
To assess the scope and scale of construction and renovation works, during the first 
months of the implementation of the programme, a qualified engineer conducted a 
thorough assessment of and documented the condition of buildings. In this area, UNICEF 
jointly with UNFPA supported several MOH’s initiatives aimed at ensuring better data 
supply for informed policymaking. As part of the baseline assessment, UNICEF and MOH 
conducted a survey of eight targeted perinatal facilities based on WHO’s assessment tool 
on the quality of hospital care for mothers and new-born babies (2009 edition). The 
assessment collected evidence in every targeted district on the performance of perinatal 
services and identified key areas of childbirth and new-born care that need improvement, 
thus measuring the extent of the fulfilment of the rights to quality healthcare among 
children in targeted locations, especially for the most marginalized and vulnerable ones. 
The assessment included the need to replace and upgrade electrical wiring for the new 
equipment, installation of backup power, water boilers, air conditioners, and tubing to 
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meet the basic needs of staff and clients of the facilities, and renovation of the buildings. 
The joint team of MOH of Uzbekistan and ROK, UNICEF, and UNFPA developed the full list 
of equipment/consumables for procurement for each facility. A detailed implementation 
plan followed the assessment to comprehensively address the most pressing issues by 
the end of the programme in all eight facilities. 
 

 

 

 

Perinatal Centres, © MPHSTF 
 

✓ Development of a joint strategy between UNICEF, UNFPA, and the Karakalpak State 
Medical Institute’s (KSMI) to ensure programme sustainability after completion. KSMI 
readily accepted to participate in the development of a joint strategy and details on the 
joint roadmap are as follows: 1) faculty members on neonatology, OB/GYN and public 
health would be involved at every training session; 2) all training packages would be 
handed over to relevant departments to be incorporated into curricula; 3) the programme 
would create a team of trainers from the local medical institute; 4) the programme would 
equip one training room with webinar and simulation equipment; and 5) the programme 
would support the medical institute in developing web pages on their website on 
neonatology, OB/GYN and public health to equip local healthcare providers with 
knowledge on evidence-based interventions, thus creating the basis for a  future distance 
learning platform. 

✓ Ensured active participation of key stakeholders in the coordination of the activities 
through the formation of the Coordination Council, which includes members of Council 
of Ministers of ROK, health authorities, civil society representatives, local public health 
expert community, UN agencies, and international NGOs. Such wide participation 
obviates overlap and duplication of the activities and further reinforces the notion of 
partnership. A series of preliminary meetings were held with around 25 prospective 
members of the Coordination Council and the first session convened in the first quarter 
of 2020. 

✓ A total of 90 healthcare providers from target perinatal centres trained and equipped 
with skills on new-born resuscitation, essential new-born care, and care for small and 
sick new-borns through a series of conventional and on-the-job training. A sustainable 
and progressive realization of women’s and children’s rights and a reduction in equity 
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gaps are attainable through changes at the system level. This will translate into effectively 
addressing priority bottlenecks to providing evidence-based and high impact 
interventions that ensure mother and child survival, and development. UNICEF and 
UNFPA have been working to introduce highly effective life-saving technologies for the 
mother, as well as new-born healthcare to improve the quality of health services and 
reduce morbidity and mortality rates. UNICEF printed training materials on “Helping 
Babies Survive” which is in line with evidence-based, hands-on programmes developed 
by the American Academy of Paediatrics to reduce neonatal mortality in resource-limited 
environments. Those materials served as reference materials during the training and 
widely distributed across perinatal facilities to expose healthcare providers to modern 
new-born survival strategies – a pragmatic alternative to address the gaps in the in-service 
neonatologist training system. 

   

Training on new-born resuscitation at Nukus City Perinatal Centre, December 2019. © UNICEF 
 

UNICEF and UNFPA noted some important lessons in the short implementation of the 
programme. The first is that it is important to constantly analyse the effectiveness of interaction 
and communication between implementing partners and among other stakeholders to maximize 
the synergetic capacity of the Programme. For instance, UNICEF and UNFPA constantly 
coordinate and synchronize their training and monitoring plans so that each targeted maternity 
would not be overburdened by frequent monitoring visits and service would not be disrupted by 
uncoordinated training activities. Additionally, the advantage of this approach is its potential to 
enhance the breadth and depth of understanding underlying MCH related issues at the hospital 
level and how to address them. Further, having a detailed implementation plan is crucial for 
achieving planned results. 

UNICEF jointly with UNFPA supported the MOH to build comprehensive perinatal care services 
that deliver equity, efficiency, and accessibility for all; and observed challenge in weak health 
care managers' capacity to deal with financial management, implementation, monitoring, and 
evaluation of policies and strategies, as well as the budget allocation for the most vulnerable 
mothers and children. The programme is going to address these challenges through the capacity 
building of health care managers on the development and implementation of facility-based 
quality improvement plans. 
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2. FUND OPERATIONAL PERFORMANCE 

Fund Governance and Management 

The MPHSTF governance arrangements provide for efficient and effective decision-making and 
oversight framework, ensuring streamlined allocation processes and clear lines of accountability. 
Informed  and guided by the principles of inclusiveness, transparency, accountability, and 
consensus-based decisions, a Steering Committee governs the MPHSTF with the support of a 
Technical Secretariat. The  Participating UN Organizations (PUNOs), on the other hand, take full 
programmatic and financial accountability over the funds transferred to them. 
 
Steering Committee. The Steering Committee has overall responsibility for the  MPHSTF. It is 
responsible for leadership, strategic direction, and decisions on eligibility, allocation and other 
managerial and oversight aspects. The Deputy Prime Minister of Uzbekistan and the UN Resident 
Coordinator in Uzbekistan co-chair the Committee. The other members of the Committee include 
three representatives from the donors contributing to the MPHSTF community (replaced on 
rotational bases), two civil society members, three Participating UN Organizations (replaced also 
on rotational bases), and three national government representatives (replaced on  rotational 
bases). The Administrative Agent and the Technical Secretariat are  ex-officio members of the 
Steering Committee.  

Advisory Committee. Initial discussions were that at a later stage the Steering Committee might 
consider the establishment of an Advisory Committee, which would serve as an information-
sharing forum once the number of donors and Participating UN Organisations becomes so large, 
that their inclusion in the Steering Committee would no longer be feasible. The MPHSTF Steering 
Committee made the decision on the establishment of the Advisory Committee on its meeting 
held on 16 December 2019. The Advisory Committee on Sustainable Development in the Aral Sea 
region of Uzbekistan will serve as an integrated platform for effective donor coordination for the 
Aral Sea region and enable constructive dialogue between the Government and development 
partners on different aspects of the Aral Sea region’s development.  
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Operational Activities of the Steering Committee and the Technical Secretariat 

In January 2019, the MPHSTF Steering Committee held its first meeting. The major goal of the 
meeting  was to discuss the organizational and practical aspects of the Trust Fund’s operation as 
well as the  operational procedures and programmatic framework of the fund. The members of 
the Steering Committee present at the initial meeting include the Deputy Prime Minister of the 
Republic of Uzbekistan and UN Resident Coordinator in the Republic of Uzbekistan as the Co-
Chairs, and  representatives of government ministries and departments, participating UN 
organizations (PUNOs), donors and civil society organizations. In the same meeting, the Steering 
Committee also decided on the date of the first Call for Proposals within the Trust Fund at the 
end of March 2019.  The first Call for Proposals under the MPHSTF focused on priority areas 
including environmental security through afforestation, health security, and social security, 
including access to basic utilities, social protection, water, sanitation, and education. 

The Technical Secretariat developed the Call for Proposal’s Guidelines to ensure the development 
of the proposals by PUNOs in line with the MPHSTF requirements and the First Call’s priorities. 
the Technical Secretariat and PUNOs held a series of consultative meetings to discuss the 
technical aspects of the Call for Proposals. Further, the PUNOs, Technical Secretariat, and 
relevant national government partners held a tripartite meeting to ensure the synergy of efforts 
and proposals within the development priorities of all the organizations.  

In total, the Technical Secretariate received five project proposals from the PUNOs for a total 
amount of USD 4.23 million. The Technical Review Panel (TRP) created by the Technical 
Secretariat in accordance with the agreed MPHSTF ToR and Operational Manual  evaluated the 
proposals. Using set criteria approved by the MPHSTF Steering Committee, the TRP prudently 
assessed each proposal. Five independent experts from UN agencies not involved in proposals 
development, a national research institute,  the legislative body of the Republic of 
Karakalpakstan, and from the MPHSTF Technical Secretariat comprise the TRP. The Technical 
Secretariat summarized the results of the review process and submitted to the Steering 
Committee to facilitate its decision on the approval of the proposals for funding. 

In June 2019, the Steering Committee, in its second meeting, conditionally approved two project 
proposals for the total amount of USD 3.085 million. The members of the Steering Committee 
present at the meeting included government representatives (including Karakalpak authority), 
donors (i.e., EU Delegation, the Embassy of Japan), local NGOs, and the UN.   The conditional 
approval provided the PUNOs a one-month period to develop full-fledged project documents 
taking into account all recommendations of the Steering Committee related to programmatic 
focus, sustainability, and the financial aspects of the proposals. 

Concurrent to the call and review of the proposals, the MPHSTF also launched the Fund’s website. 
The Technical Secretariat regularly updates the website  with relevant information including 
comprehensive statistical and analytical data on the Fund’s work carried out in cooperation with 
international partners in the Aral Sea region, including about ongoing programmes. The Fund’s 
website is accessible through this link: www.aral.mptf.uz. 

 

http://www.aral.mptf.uz/
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The Steering Committee at its third 
meeting in December 2019 received 
information about the main 
achievements of the ongoing MPHSTF-
funded joint programmes. In the same 
meeting, the representatives of the 
Ministry of Investment and Foreign Trade 
also informed the members of the 
Steering Committee about the 
mobilization of resources for the Trust 
Fund. Representatives of the EU 
Delegation to Uzbekistan, the Embassies 
of Japan, and the Republic of Korea made 
brief speeches on the prospects for 
contributing to the Trust Fund. 

The major agenda points of the meeting included a discussion and agreement on the date and 
priority directions for the Second Call for Proposals. The members of the Steering Committee 
confirmed the Youth and Innovations thematic and defined the health security component as the 
priority direction for the Second Call for Proposals. Also, in this meeting, the Committee decided 
on the establishment of the Advisory Committee on Sustainable Development in the Aral Sea 
region of Uzbekistan. The establishment of the Advisory Committee as a single platform will allow 
for constructive dialogue between the government, civil society, and development partners on 
various aspects of the development of the Aral Sea region. 

 

Resource Mobilization 

As already mentioned, the Government of Uzbekistan strongly supports the activity of the 
MPHSTF including the mobilization of financial resources to the Fund. The relevant government 
ministries and agencies, together with the UN RCO in Uzbekistan are implementing a joint 
resource mobilization activities to attract donors’ financial resources to the MPHSTF and 
promote the Aral Sea issue in general, both in the Republic of Uzbekistan and internationally. It 
is important to note that the Government of Uzbekistan became the first donor of the MPHSTF 
by signing the Standard Administrative Arrangements in November 2018 with the Multi-Partner 
Trust Fund (MPTF) Office in New York (the MPHSTF Administrative Agent) and committing USD 
6.5 million over four years of MPHSTF implementation. The Government of Norway became the 
first external donor of the MPHSTF by committing and depositing NOK 9.5 million (USD 1.1 
million) in March 2019. The active participation of the Government of Uzbekistan in the 
formation of the fund is a signal intended to attract more potential donors to the fund and to 
increase the importance of addressing the Aral disaster problem at the global level.  

To further mobilize resources for the MPHSTF, the Government of Uzbekistan sent official appeal 
letters to more than 80 heads of states and big corporations in January 2019. Further, the 
Government created separate cooperation roadmaps for a pool of 17 most active potential 
donors at the global level. Through the different multilateral international platforms and bilateral 
negotiations, the resource mobilization appeal had positive results attracting potential donors’ 
interest (i.e., USA, EU, China, Japan, Sweden, Finland, Norway, Switzerland, Saudi Arabia, Qatar, 
Kuwait, Australia, Turkey, Israel, Germany, GIZ and KfW, and the European Investment Bank 
among others).  

 

The Steering Committee meeting, December 16, 2019 
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On the margins of the UNECE Regional Forum on Sustainable Development in Geneva 
(Switzerland) on 22 March 2019, the Government of the Republic of Uzbekistan and the UN Office 
in Uzbekistan with the support of the United Nations Economic Commission for Europe (UNECE) 
held a side event. The aim of the side event on “Partnership for People: UN Multi-Partner Human 
Security Trust Fund for the Aral Sea Region in Uzbekistan” was to mobilize the support of the 
development partners. The UN Deputy Secretary-General Amina Mohammed, representatives of 
EU Delegation, and international financing institutions attended the event. 

To further support the mobilization of funds to the MPHSTF, the Permanent Mission of 
Uzbekistan to the UN, in cooperation with the UN MPTF Office and UNDP, organized a special 
briefing in April 2019 at the United Nations Headquarters in New York. The purpose of the 
briefing was to inform about current activities carried out to eliminate the negative 
consequences of the Aral Sea crises. The briefing also sought interest among development 
partners to support the activity of MPHSTF. 

The other activities that supported the MPHSTF resource mobilization include the discussion on 
the possible cooperation mechanisms for accessing the Green Climate Fund for MPHSTF 
purposes during the visit of the delegation of the Republic of Uzbekistan to the Republic of Korea 
in August 2019. The Uzbek Delegation at the Climate Action Summit held on the margins of the 
74th Session of the UN General Assembly in September 2019 held a series of high-level meetings, 
to discuss and promote the MPHSTF. The meetings were held with Mr. Luis Alfonso de Alba, 
Special Envoy of the UN Secretary-General for the 2019 Climate Change Summit, and Mr. Yukio 
Takasu, Special Advisor to the UN Secretary-General on Human Security. Further, in October 
2019, there were negotiations with potential donors regarding their contribution to the Trust 
Fund in the framework of the High-Level International Conference under the auspices of the UN 
“Aral Sea Region - Zone of Environmental Innovations and Technologies” held in Nukus.  

During the Uzbek Delegation’s visit to Brussels 
in November 2019, the European Union 
signed a Financing Agreement to contribute to 
the Trust Fund in the amount of EUR 5.2 
million. In February 2020, the EU Delegation 
and the UN MPTF Office in New York formally 
signed the contribution agreement and in 
March 2020, the EU transferred its 
contribution of EUR 5 million to the MPHSTF. 
Also, within the framework of the 15th 
meeting of the Uzbekistan-EU Cooperation 
Council, held in November 2019 in Brussels, 
Mr. Haavisto, Minister of Foreign Affair of 
Finland, announced that the Government of 
Finland decided to allocate EUR 1 million to 
the MPHSTF. In the following month, the 
representative of the Embassy of the Republic 
of Korea to Uzbekistan announced the 
decision of the Government of the Republic of 
Korea to allocate USD 1 million to the MPHSTF 
during the third meeting of the Steering 
Committee. 

 

Presentation of the MPHSTF during the visit of the 
President of the European Council, June 1, 2019 

http://aral.mptf.uz/site/news/page99.html
http://aral.mptf.uz/site/news/page99.html
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Further to the contribution to the MPHSTF, there are instances where development partners 
express readiness to finance projects independently in line with the MPHSTF strategy. For 
example, in September 2019, the Ministry of Investment and Foreign Trade of Uzbekistan and 
the European Investment Bank signed a Memorandum of Understanding to take further steps to 
attract soft loans in the amount of EUR 100 million and grant funds from the European 
Commission to the amount of up to EUR 25 million for a program to modernize irrigation systems 
and restore saline lands in Karakalpakstan.  

The two-level investment program will enable restoration of the irrigation system and 
agricultural lands in Karakalpakstan and implemented in partnership with the Government of 
Uzbekistan and the European Union within the framework of the MPHSTF.  

The Fund, as a platform, coordinates the flow of assistance into the region. In addition, the 
Government of Japan provided USD 3.2 million to the new UNDP and UNFPA joint programme 
“Building the Resilience of Local Communities Against Health, Environmental and Economic 
Insecurities Caused by Environmental Disaster in the Aral Sea Region” as a parallel contribution 
towards MPHSTF. It is expected, that within the programme about 50,000 women to take cervical 
cancer screening program with proper follow-up, while 15,000 rural people have improved 
access to better health infrastructure, and 1,200 schoolchildren have improved education 
facilities. This programme will contribute to social and economic development in Karakalpakstan 
with better healthcare services, infrastructure, and income generation opportunities. 

 

 

 

In January 2020, the project funded by the Government of Japan officially 
commenced mainly to address the most urgent and immediate health and 
economic insecurities in the most vulnerable areas in the Aral Sea region. 

By bringing innovative solutions to healthcare and poverty reduction 
initiatives, the project complements the work of the MPHSTF. The total 

allocation for the project is USD 3,211,618.20 for two years. 
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Challenges and Lessons Learned 

Similar to other funding mechanisms, the MPHSTF encountered common challenges in the initial 
stages of operations (see Fund Risks and Issues Log in Annex 2). Since its implementation in 2019, 
the MPHSTF has duly addressed the challenges. In November 2019, however, the COVID-19 
pandemic, which started in Wuhan, China rapidly spread across the globe and started to disrupt 
manufacturing and global supply chain. Thus, in terms of the procurement of equipment and 
consumables in support of the programmes, there were delays.  

The programme teams are now assessing options to mitigate potential impacts of the onset of 
COVID-19 not only in Uzbekistan but also in other countries that are potential sources of the 
procurement items. For example, UNICEF and UNFPA expect that some goods might arrive earlier 
and some later, and consequently desynchronizing shipment and installation plans. As a potential 
solution, UNICEF rented a secured storage facility in the city of Tashkent until all shipments arrive 
and are ready for shipment to ROK. There will be adjustments to the plans, in consultations with 
stakeholders, as the situation develops. 

The introduction of the quarantine regime and restrictions to movement due to the onset of 
COVID-19 in Uzbekistan hampered the mobility of programme personnel to implement the 
planned activities in the targeted districts. Cognizant of these new government regulations, there 
may be delays in the implementation of planned activities within the framework of programmes. 
As a result, most likely, programmes will not be able to complete activities within the planned 
period of programmes, which may entail extending the duration of programmes without 
additional costs. 

While COVID-19 is out of the control of the programme teams, there were certain challenges that 
arose as part of the programmes’ growing pains. For example, it took some time for the 
programmes to establish the operationalization modalities. The programmes teams, however, 
have addressed these challenges by ensuring better internal and external coordination. 

There was a delay of 3-4 months in the hiring of responsible staff for the implementation of the 
programmes. There should be an acceleration of the Recruitment process by the PUNOs. The 
Technical Secretariat recommends hiring programme staff using fast track recruitment 
mechanisms. The Technical Secretariat further recommends for the more active involvement of 
some of the core staff of the PUNOs considering that the PUNOs indicated participation of their 
core staff in the MPHSTF project as part of their financial contribution. The latter 
recommendation is crucial when the recruitment process lags behind schedule. The Technical 
Secretariat will ensure that these PUNOs account for this in the next round of proposals. 
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3. FUND FINANCIAL PERFORMANCE 
 

This chapter presents financial data and 
analysis of the Aral Sea Region Fund using 
the pass-through funding modality as of 31 
December 2019. Financial information for 
this Fund is also available on the MPTF Office 
GATEWAY, at the following address: 
http://mptf.undp.org/factsheet/fund/ARL00.  

1. SOURCES AND USES OF FUNDS 

As of 31 December 2019, 2 contributors 
deposited US$ 3,117,765 in contributions and 
US$ 34,975 was earned in interest.  

The cumulative source of funds was US$ 
3,152,741 Of this amount, US$ 3,083,566 has 
been net funded to 4 Participating 
Organizations, of which US$ 77,523 has been 
reported as expenditure. The Administrative 
Agent fee has been charged at the approved 
rate of 1% on deposits and amounts to US$ 
31,178. Table 1 provides an overview of the 
overall sources, uses, and balance of the Aral 
Sea Region Fund as of 31 December 2019.  

 

Table 1. Financial Overview, as of 31 December 2019 (in US Dollars) 

  Annual 2018 Annual 2019 Cumulative 

Sources of Funds       

Contributions from donors   3,117,765 3,117,765 

Fund Earned Interest and Investment Income   34,975 34,975 

Interest Income received from Participating Organizations   - - 

Refunds by Administrative Agent to Contributors   - - 

Fund balance transferred to another MDTF   - - 

Other Income   - - 

Total: Sources of Funds   3,152,741 3,152,741 

Use of Funds       

Transfers to Participating Organizations   3,083,566 3,083,566 

Refunds received from Participating Organizations   - - 

Net Funded Amount   3,083,566 3,083,566 

Administrative Agent Fees   31,178 31,178 

Direct Costs: (Steering Committee, Secretariat...etc.)   - - 

Bank Charges   28 28 

Other Expenditures   - - 

Total: Uses of Funds   3,114,771 3,114,771 

Change in Fund cash balance with Administrative Agent   37,969 37,969 

Opening Fund balance (1 January)   - - 

Closing Fund balance (31 December)   37,969 37,969 

Net Funded Amount (Includes Direct Cost)   3,083,566 3,083,566 

Participating Organizations' Expenditure (Includes Direct Cost)   77,523 77,523 

Balance of Funds with Participating Organizations     3,006,043 

  

http://mptf.undp.org/factsheet/fund/ARL00
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2. PARTNER CONTRIBUTIONS  

Table 2 provides information on cumulative 
contributions received from all contributors 
to this Fund as of 31 December 2019. 

The Aral Sea Region Fund is currently being 
financed by 2 contributors, as listed in the 
table below. 

 

The table below includes commitments made 
up to 31 December 2019 through signed 
Standard Administrative Agreements, and 
deposits made through 2019. It does not 
include commitments that were made to the 
fund beyond 2019.  

 

Table 2. Contributors' Commitments and Deposits, as of 31 December 2019 (in US Dollars) 

Contributors 

Total 

Commitments 

Prior Years 

as of 31-Dec-

2018 Deposits 

Current Year 

Jan-Dec-2019 

Deposits 

Total 

Deposits 

NORWAY, Government of 1,117,765 - 1,117,765 1,117,765 

UZBEKISTAN, Government of 2,000,000 - 2,000,000 2,000,000 

Grand Total 3,117,765 - 3,117,765 3,117,765 
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3. INTEREST EARNED  

Interest income is earned in two ways: 1) on 
the balance of funds held by the 
Administrative Agent (Fund earned interest), 
and 2) on the balance of funds held by the 
Participating Organizations (Agency earned 
interest) where their Financial Regulations 
and Rules allow return of interest to the AA.  

 

As of 31 December 2019, Fund earned interest 
amounts to US$ 34,975.  

Details are provided in the table below. 

 

Table 3. Sources of Interest and Investment Income, as of 31 December 2019 (in US Dollars) 

Interest Earned 
Prior Years 

as of 31-Dec-2018 
Current Year 
Jan-Dec-2019 Total 

Administrative Agent       

Fund Earned Interest and Investment Income   34,975 34,975 

Total: Fund Earned Interest   34,975 34,975 

Participating Organization       

Total: Agency earned interest       

Grand Total   34,975 34,975 
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4. TRANSFER OF FUNDS 

Allocations to Participating Organizations are 
approved by the Steering Committee and 
disbursed by the Administrative Agent. As of 
31 December 2019, the AA has transferred 
US$ 3,083,566 to 4 Participating 
Organizations (see list below).  

 

4.1 TRANSFER BY PARTICIPATING 
ORGANIZATION 

Table 4 provides additional information on the 
refunds received by the MPTF Office, and the 
net funded amount for each of the 
Participating Organizations. 

 

Table 4. Transfer, Refund, and Net Funded Amount by Participating Organization, as of 31 

December 2019 (in US Dollars) 

Participating 

Organization 

Prior Years as of 31-Dec-2018 Current Year Jan-Dec-2019 Total 

Transfers Refunds Net Funded Transfers Refunds Net Funded Transfers Refunds Net Funded 

UNDP       1,312,414   1,312,414 1,312,414   1,312,414 

UNESCO       151,487   151,487 151,487   151,487 

UNFPA       639,322   639,322 639,322   639,322 

UNICEF       980,344   980,344 980,344   980,344 

Grand Total       3,083,566   3,083,566 3,083,566   3,083,566 

 

Figure 2: Transfers amount by Participating Organization for the period of 1 January to 31 

December 2019 
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5. EXPENDITURE AND FINANCIAL DELIVERY 
RATES  

All final expenditures reported for the year 
2019 were submitted by the Headquarters of 
the Participating Organizations. These were 
consolidated by the MPTF Office.  

Project expenditures are incurred and 
monitored by each Participating 
Organization, and are reported as per the 
agreed upon categories for inter-agency 
harmonized reporting. The reported 
expenditures were submitted via the MPTF 
Office's online expenditure reporting tool. 
The 2019 expenditure data has been posted 
on the MPTF Office GATEWAY at 
http://mptf.undp.org/factsheet/fund/ARL00.  

 

 

5.1 EXPENDITURE REPORTED BY 
PARTICIPATING ORGANIZATION  

In 2019, US$ 3,083,566 was net funded to 
Participating Organizations, and US$ 77,523 
was reported in expenditure.  

As shown in table below, the cumulative net 
funded amount is US$ 3,083,566 and 
cumulative expenditures reported by the 
Participating Organizations amount to US$ 
77,523. This equates to an overall Fund 
expenditure delivery rate of 3 percent.  
 

 

Table 5.1. Net Funded Amount, Reported Expenditure, and Financial Delivery by Participating 

Organization, as of 31 December 2019 (in US Dollars) 

Participating 

Organization 

Approved 

Amount 

Net 

Funded 

Amount 

Expenditure 

Delivery 

Rate 

% 

Prior Years 

as of 31-Dec-

2018 

Current Year 

Jan-Dec-

2019 Cumulative 

UNDP 1,312,414 1,312,414   46,006 46,006 3.51 

UNESCO 151,487 151,487       0 

UNFPA 639,322 639,322   2,150 2,150 0.34 

UNICEF 980,344 980,344   29,367 29,367 3.00 

Grand Total 3,083,566 3,083,566   77,523 77,523 2.51 

  

http://mptf.undp.org/factsheet/fund/ARL00
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5.2 EXPENDITURE BY PROJECT  

Table 5 displays the net funded amounts, expenditures reported and the financial delivery 

rates by Participating Organization. 

Table 5.2 Expenditure by Project within Sector, as of 31 December 2019 (in US Dollars) 

Sector / Project No.and 

Project Title 

Participating 

Organization 

Project 

Status 

Total 

Approved 

Amount 

Net 

Funded 

Amount 

Total 

Expenditure 

Delivery 

Rate 

% 

3 Food & Water 

00117259 

Aral Sea MPTF-

Human 

Insecurity 

UNDP 
On 

Going 
1,312,414 1,312,414 46,006 3.51 

00117259 

Aral Sea MPTF-

Human 

Insecurity 

UNESCO 
On 

Going 
151,487 151,487   0 

3 Food & Water: Total 1,463,900 1,463,900 46,006 3.14 

  

4 Health 

00117258 
Aral Sea MPTF- 

Perinatal care 
UNFPA 

On 

Going 
639,322 639,322 2,150 0.34 

00117258 
Aral Sea MPTF- 

Perinatal care 
UNICEF 

On 

Going 
980,344 980,344 29,367 3.00 

4 Health: Total 1,619,666 1,619,666 31,517 1.95 

  

Grand Total 3,083,566 3,083,566 77,523 2.51 
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5.3 EXPENDITURE REPORTED BY CATEGORY  

Project expenditures are incurred and monitored by each Participating Organization and are 

reported as per the agreed categories for inter-agency harmonized reporting. See table below.  

 
Table 5.3. Expenditure by UNDG Budget Category, as of 31 December 2019 (in US Dollars) 

Category 

Expenditure 

Percentage of 

Total 

Programme 

Cost 

Prior Years 

as of 31-

Dec-2018 

Current 

Year 

Jan-Dec-

2019 Total 

Staff & Personnel Cost  - 5 5 0.01 

Supplies, Commodities, Materials  - 1,451 1,451 2.00 

Equipment, Vehicles, Furniture, Depreciation  - - -  

Contractual Services  - 27,482 27,482 37.93 

Travel  - 14,509 14,509 20.03 

Transfers and Grants  - 26,355 26,355 36.38 

General Operating  - 2,649 2,649 3.66 

Programme Costs Total - 72,451 72,451 100.00 

1 Indirect Support Costs Total - 5,072 5,072 7.00 

Total - 77,523 77,523  

______________________ 
1 Indirect Support Costs charged by Participating Organization, based on their financial regulations, can be 

deducted upfront or at a later stage during implementation. The percentage may therefore appear to 

exceed the 7% agreed-upon for on-going projects. Once projects are financially closed, this number is not 

to exceed 7%.  
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6. COST RECOVERY  

Cost recovery policies for the Fund are 
guided by the applicable provisions of the 
Terms of Reference, the MOU concluded 
between the Administrative Agent and 
Participating Organizations, and the SAAs 
concluded between the Administrative Agent 
and Contributors, based on rates approved 
by UNDG.  

The policies in place, as of 31 December 
2019, were as follows: 

• The Administrative Agent (AA) fee: 1% is 
charged at the time of contributor 
deposit and covers services provided on 
that contribution for the entire duration 
of the Fund. In the reporting period US$ 
31,178 was deducted in AA-fees. 
Cumulatively, as of 31 December 2019, 
US$ 31,178 has been charged in AA-fees.  

• Indirect Costs of Participating 
Organizations: Participating 
Organizations may charge 7% indirect 
costs. In the current reporting period US$ 
5,072 was deducted in indirect costs by 
Participating Organizations. 
Cumulatively, indirect costs amount to 
US$ 5,072 as of 31 December 2019.  

7. ACCOUNTABILITY AND TRANSPARENCY  

In order to effectively provide fund 
administration services and facilitate 
monitoring and reporting to the UN system 
and its partners, the MPTF Office has 
developed a public website, the MPTF Office 
Gateway (http://mptf.undp.org). Refreshed in 
real time every two hours from an internal 
enterprise resource planning system, the 
MPTF Office Gateway has become a standard 
setter for providing transparent and 
accountable trust fund administration 
services.  

The Gateway provides financial information 
including: contributor commitments and 
deposits, approved programme budgets, 
transfers to and expenditures reported by 
Participating Organizations, interest income 
and other expenses. In addition, the Gateway 
provides an overview of the MPTF Office 
portfolio and extensive information on 
individual Funds, including their purpose, 
governance structure and key documents. By 
providing easy access to the growing number 
of narrative and financial reports, as well as 
related project documents, the Gateway 
collects and preserves important institutional 
knowledge and facilitates knowledge sharing 
and management among UN Organizations 
and their development partners, thereby 
contributing to UN coherence and 
development effectiveness.  

 

 

 

 

http://mptf.undp.org/
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ANNEX 1. MPHSTF RESULTS FRAMEWORK 
 
Duration: 2019-2023  
Total funding requested: US$ 123.2 million 
 

SDG 3 – Ensure healthy lives and promote well-being for all at all ages (targets 3.4, 3.8, 3.C) 
SDG 8 – Promote sustained, inclusive and sustainable economic growth, full and productive employment and decent work for all (targets 8.2, 8.4, 8.5)  
SDG 11 – Make cities and human settlements inclusive, safe, resilient and sustainable (targets 11.2, 11.5, 11.A) 

OUTCOME 1: The stress on local communities due to the deteriorating 
environmental situation reduced  

Baseline 
(for Karakal-

pakstan, value 
and reference 

year) 

Means of 
Verification (MOV) 

Frequency 
Results Achieved 

in 2019 

# of hectares of arable land increased, thousand ha   509.6 
(2018) 

State committee on 
land resources, 

geodesy, cartography 
and cadastre 

data 

Once a year 
 

514.6  

% of public satisfaction of environmental policy 16.4 
(2017) 

Socio-economic survey 
report 

At the end of 
the project 

(2023) 

To be updated in 
the next reporting 

period  

Outputs Output Indicators Baseline MOV Frequency 
Results Achieved 

in 2019 

1 Local management 
practices and knowledge of 
ecosystem services are 
improved 

% of communities with access to 
ecosystem services 

0 Operational research Operational 
research 

should be 
conducted 

0 

NB. It is important to note that for 2019, the MPHSTF programmes focused on Outcomes 3 and 4. However, through direct or indirect cooperation with other 

organizations, there are some progress towards other targets. The latter is an example of coherence that MPHSTF seeks to promote.  
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Outputs Output Indicators Baseline MOV Frequency 
Results Achieved 

in 2019 

2 New technologies in the 
area of water purification, 
agroforestry, afforestation, 
and soil stabilization are 
piloted 

# of pilot projects that test out 
new technologies adjusted to 
local conditions 

0 Project reports Once a year 0 

Area of desert lands covered 
by forest stands, thousand ha 

1,082 
(2018) 

State committee on 
forestry data  

Once a year 
 

1,111 

# of households with improved 
quality of irrigation water 

3,366 
(2018) 

Projects reports Once a year 
 

To be updated in 
the next 

reporting period 

Area of restored tugai forests, 
thousand ha 

20.3 
(2018) 

State committee on 
forestry data  

Once a year 
 

To be updated in 
the next 

reporting period 

3 The quality of water, air 
and soil pollution is 
monitored and addressed 
through local regulatory 
practices 

# of newly established or 
improved environmental 
quality checks 

0 
(2018) 

Uzhydromet data 
 

Once a year 
 

0 

#  of base stations monitoring 
the climate in the Aral Sea 
region 

16 
(2018) 

Uzhydromet data 
 

Once a year 
 

16 

% of water/air quality 
monitoring laboratories 
regularly reporting through the 
automated surveillance system 

0 
(2018) 

 

Uzhydromet data 
 

Once a year 
 

0 

OUTCOME 2: The employment and income generation opportunities for 
local communities increased 

Baseline 
Means of 

Verification (MOV) 
Frequency 

Results Achieved 
in 2019 

% of the population that is economically active 69.5 
(2018) 

State statistics Once a year 
 

69.8 

# of new business initiatives started  18 
(2018) 

Project reports 
 

Once a year 18 
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Outputs Output Indicators Baseline MOV Frequency 
Results Achieved 

in 2019 

4 New income opportunities 
in sectors adjusted to local 
conditions (e.g. agriculture, 
ethno-tourism, 
infrastructure and housing 
construction, service 
industry) are created 

# of small and medium-sized 
companies created with the 
support of the MPHSTF 

0 
(2018) 

Project reports Once a year 
 

0 

# of jobs created in target 
communities per year 

78 
(2018) 

Project reports 
 

Once a year 123 

5 Skills and knowledge of 
local communities to 
participate in new 
industries are to become 
entrepreneurs, as well as, 
adaptability to new work 
conditions for 
employability are improved 

% of people surveyed that are 
satisfied with their skills levels 

61.8 
(2017) 

Socio-economic survey 
report 

At the end of 
the project 

(2023) 

To be updated in 
the next 

reporting period 

# of people trained and 
retrained in the specialized 
centres to improve and 
develop their entrepreneurial 
skills/knowledge 

0 
(2018) 

Training records Once a year 
 

235 

6 Investments in local 
infrastructure serving local 
communities (e.g. energy, 
access roads, service 
industry, banking) are 
increased 

amount of investments in local 
infrastructure with the support 
of the MPHSTF, mln. USD  

0 
(2018) 

Project reports Once a year 0 

% of people surveyed that are 
satisfied with trade services 

51.2 
(2017) 

Socio-economic survey 
report 

At the end of 
the project 

(2023) 

To be updated in 
the next 

reporting period 

% of people surveyed that are 
satisfied with the services of 
banking and financial 
institutions 

54.5 
(2017) 

 

Socio-economic survey 
report 

At the end of 
the project 

(2023) 
 

To be updated in 
the next 

reporting period 
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OUTCOME 3: Local community access to affordable and healthy food and 
clean drinking water secured 

Baseline Means of 
Verification (MOV) 

Frequency Results Achieved 
in 2019 

% of the drinking water supply of houses (apartments) 48.2 
(2017) 

State statistic Once a year 54.5 

% reduction in malnourishment of the local population: 
- percentage of children under 5 years age who are wasted due to 

malnutrition 

 
0.23 

(2018) 

 
State statistic 

 
Once a year 

 
0.23 

% of household budget spent on food 60 
(2017) 

Socio-economic survey 
report 

At the end of 
the project 

(2023) 

To be updated in 
the next 

reporting period 

Outputs Output Indicators Baseline MOV Frequency 
Results Achieved 

in 2019 

7 Local infrastructure 
investments for access and 
distribution of clean water 
are increased 

amount of investments in 
water access and distribution 
infrastructure with the support 
of the MPHSTF, mln. USD 

0 
(2018) 

Project reports Once a year 
 

0 

% of people surveyed that are 
satisfied with access to 
drinking water 

33.8 
(2017) 

Socio-economic survey 
report 

At the end of 
the project 

(2023) 

To be updated in 
the next 

reporting period 

8 Local production, 
processing, storage and 
sale of diverse, affordable 
and high-quality food is 
increased 

% increase in the local 
production of food with the 
support of the MPHSTF 

0 
(2018) 

Project reports Once a year 
 

0 

# of created of networks of 
fruits and vegetables fridge-
storage  

10 
(2018) 

Council of Ministers of 
the Republic of 

Karakalpakstan data, 
Project reports 

Once a year 
 

12 

9 The quality of nutrition is 
increased through 
standardization, regulation, 
monitoring, information, 
and education 

# of newly established or 
improved food quality checks 
with support of the MPHSTF 

0 
(2018) 

Project reports Once a year 
 

0 

# of new crop varieties, 
adapted and resistant to harsh 

0 
(2018) 

Project reports Once a year 
 

0 
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climatic conditions with the 
support of the MPHSTF 

# of newly established or 
improved biological 
laboratories with support of 
the MPHSTF for protection of 
plants and the prevention of 
diseases arising from 
environmental influences  

0 
(2018) 

Project reports Once a year 
 

0 

OUTCOME 4: The overall health of the local population improved, and 
healthy lifestyle promoted  

Baseline Means of 
Verification (MOV) 

Frequency Results Achieved 
in 2019 

% reduction in infant and maternal mortality:  
- infant mortality rate (up to 1 year, per 1000 live-born) 
- maternal mortality (per 100,000 live births) 

 
16.6 
28.7 

(2018) 

 
State statistic 

 

 
Once a year 

 
16.4 
27.7 

% of the population satisfied with health services 53 
(2017) 

Socio-economic survey 
report 

At the end of 
the project 

(2023) 

To be updated in 
the next 

reporting period 

Outputs Output Indicators Baseline MOV Frequency 
Results Achieved 

in 2019 

10 Investments in local health 
services and pharmacies 
(e.g. facilities and 
equipment) are increased 

amount of investments in local 
health infrastructure with the 
support of the MPHSTF, mln. 
USD  

0 
(2018) 

Project reports Once a year 0 

% of people surveyed that are 
satisfied with the availability of 
affordable medicines  

32.8 
(2017) 

Socio-economic survey 
report 

At the end of 
the project 

(2023) 

To be updated in 
the next 

reporting period 

% of medical institutions 
equipped with equipment 

78 
(2017) 

State statistic Once a year 78 
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11 Access to rural health clinics 
and to medication primarily 
in remote areas is improved 

# of new health clinics and 
pharmacies with the support 
of the MPHSTF 

0 
(2018) 

Project reports Once a year 
 

0 

# of functional rural health 
clinics strengthened with the 
support of the MPHSTF 

0 
(2018) 

Project reports Once a year 
 

0 

doctors/nurses/health care 
professionals/hospital beds 
per 10 000 people: 
- provision with doctors 
- provision with the nursing 
staff 
- provision with in-patient beds  

 
 
 

23.1 
94.8 
39.4 

(2017) 

 
 
 

State statistic 
 

 
 
 

Once a year 
 

 
 
 

22.9 
94.8 
40.1 

12 The quality of health care is 
improved through 
increased professional 
education  

# of health care professionals 
educated and retrained 
through distance learning 

0 
(2018) 

Project reports Once a year 
 

0 

13 Healthy lifestyles and 
practices, drug and alcohol 
use prevention, as well as, 
mental health are 
promoted, including 
sanitation, vaccination, 
waste disposal, and local 
medicinal plants  
 

% of populations responding 
positively to new healthy 
lifestyles in survey 

0 
(2018) 

Assessments by 
independent evaluators 

Once a two 
year 

 

0 

availability of teacher’s manual 
on healthy lifestyle in 
Karakalpak language 

0 
(2018) 

Project reports Once per 
project 

0 

# of teachers trained on 
healthy lifestyles 

188 
(2018) 

Training records Once a year 0 

# activities conducted on the 
promotion of healthy lifestyles  

0 
(2018) 

Project reports Once a year 
 

100 

  



Page 31 of 34 
 

Outcome 5: The living conditions of local populations improved, with 
particular focus on vulnerable groups such as women, children and youth  

Baseline Means of 
Verification (MOV) 

Frequency Results Achieved 
in 2019 

% of the population with increased access to social and community 
services 
- Drinking water 
- Natural (liquefied) gas 

 
33.8 
48.6 

(2017) 

 
Socio-economic survey 

report 

 
At the end of 
the project 

(2023) 

 
To be updated in 

the next 
reporting period 

% of populations responding positively to living (housing) conditions 65.2 
(2017) 

Socio-economic survey 
report 

At the end of 
the project 

(2023) 

To be updated in 
the next 

reporting period 

Outputs Output Indicators Baseline MOV Frequency 
Results Achieved 

in 2019 

14 Adequate housing 
appropriate for the local 
living conditions is 
provided 

 

adopted standards for the 
design and construction of 
residential buildings and social 
facilities, taking into account 
the actual ecological and 
geographic conditions of the 
Aral Sea region  

0 Project reports Once per 
project 

0 

# of social infrastructure 
facilities constructed in 
accordance with the new 
standard projects that meet 
local conditions 

0 Project reports Once a year 0 

15 Social and community 
services, including pre-
school education and 
leisure opportunities, and 
life skill education for 

# of new and improved pre-
schools with the support of the 
MPHSTF 

0 Project reports Once a year 
 

0 

% of enrolment of children by 
pre-school educational 
institutions 

32.7 
(2017) 

Socio-economic survey 
report 

At the end of 
the project 

(2023) 

To be updated in 
the next 

reporting period 
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children and youth are 
improved 

% of people surveyed that are 
satisfied with the quality of 
school education 

64.5 
(2017) 

Socio-economic survey 
report 

At the end of 
the project 

(2023) 

To be updated in 
the next 

reporting period 

# of community members and 
school children covered 
through youth-led peer to peer 
education programme with the 
support of the MPHSTF 

0  Training records Once a year 
 

0 

16 The local governance 
system for addressing the 
human security needs of 
the population is improved 

% of populations 
(disaggregated by sex) 
responding positively to their 
involvement in the local 
governance system 

0 Independent 
assessment 

Once per 
project 

0 

# of representatives of local 
authorities participating in 
special training courses on 
human security, local 
development planning, etc. 

48 
(2018) 

Training records 
 

Once a year 
 

200 

% of people surveyed that are 
satisfied with local public 
service delivery and ensuring 
social stability 

68 
(2017) 

Socio-economic survey 
report 

At the end of 
the project 

(2023) 

To be updated in 
the next 

reporting period 
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ANNEX 2. RISKS AND ISSUES LOG 
 

# Risks Character Impact Likelihood Mitigation Strategy Status 

1.  

Lack of or limited access or no trust to 
information about Aral Sea disaster and 
its impact on the environment, climate 
change, the socio-economic situation in 
the Region (The Government strategy in 
Aral Sea is not fully supported by donors) 

Contextual High Low 
Raising awareness programs promoted among 
international donors/IFIs and other development 
partners based on an evidence-based approach.  

Ongoing 
 

2.  

Low interest from IFIs towards Aral Sea 
catastrophe (a majority of donors do not 
have a special emphasis on Aral Sea issue 
in their Country Strategies in Uzbekistan) 

Contextual High Medium 

Negotiations between the Government and the 
international partners with the purpose of 
explaining high importance of the solution of the 
Aral Sea related problems and triggering donors 
to include Aral Sea catastrophe thematic in their 
Country Program Documents. 

Ongoing 

3.  

Lack of cooperation between IFIs in 
Uzbekistan, including different 
strategy/financial cycles and procedures 

Contextual Medium Medium 

Meetings with the participation of donors/IFIs, 
the Government of Uzbekistan representatives 
and the stakeholders with the purpose to explain 
the importance and efficiency of an 
integrated/holistic approach to the solution of 
the Aral Sea catastrophe related problems.  

Ongoing 

4.  
Natural disasters negatively affect MPTF 
performance 

Contextual High Low 
Establishment of the contingency plans in case of 
natural disasters. 

Ongoing 

5.  

Insufficient institutional/operational 
capacity of UN Participating agencies in 
supporting the financial, procurement, 
and management planning and 
implementation of MPTF and pilot 
projects 

Institutional High Low 

The possible mitigation measure includes 
expansion of the operational capacities of the 
participating UN agencies in accordance with the 
MPTF operational needs. 

Ongoing 

6.  The Fund is insufficiently capitalized Contextual High Medium 
Scaling down and sequencing programmes to fit 
available resources. 

Ongoing 
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# Risks Character Impact Likelihood Mitigation Strategy Status 

7.  

Insufficient national and local absorptive 
capacities (in terms of financial delivery, 
procurement, human resources, etc.) 

Institutional Medium Medium 
Development of capacity building measures and 
proper planning mechanisms to increase national 
and local absorptive capacities. 

Ongoing 

8.  

Lack of transparency and poor reporting 
system during project implementation at 
local level 

Institutional High Medium 
Capacity building of local development actors 
within MPTF in financial and programmatic 
reporting.    

Ongoing 

9.  
Low level of sustainability of initiatives 
launched within the MPTF. 

Programmatic High Medium 
Awareness raising to include the MPTF initiatives 
into the regional development plans supported 
by government budget allocations. 

Ongoing 

10.  

Low level of commitment from 
national/local-level Government to 
accept/use proposed technologies and 
methods in Aral Sea region 

Programmatic High Low 

Negotiations between the Government and 
international development actors on the 
efficiency of proposed technologies and methods 
and extensive capacity-building measures. 

Ongoing 

11.  

Insufficient capacities of the national 
government and local beneficiaries in the 
use of new techniques and approaches 

Programmatic Medium Medium 

Capacity building of national government and 
local beneficiaries in use of new techniques and 
approaches with specific customization to local 
needs. 

Ongoing 

12.  

Demand for funding from local 
authorities/ beneficiaries exceeds the 
available financial resources 

Programmatic Medium Medium 

Regular needs monitoring and updating 
Programmatic Framework and resource 
mobilization strategy, as well as prioritizing and 
scenario setting.  

Ongoing 

13.  
The Programme does not produce the 
desired results 

Programmatic High Low 

The risk will be mitigated by the continuous 
monitoring and evaluation of the programme 
delivery, engagement with local/national 
partners and the strategy to promote the uptake 
of evidence produced by the programme. 

Ongoing 

14.  

Beneficiaries are not adequately 
consulted resulting in ineffective 
programming. 

Programmatic Medium Low 
Representation by CSOs representative of the 
population; surveys.  

Ongoing 

 


